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A gunnite swimming pool, nat-
ural travertine hardscaping and 
IPE lounging decks along with 
a poolside cabana, gas firepit, 
water-side bocce ball court and 
lush landscaping created a com-
prehensive outdoor retreat for 
the homeowners of this lagoon 
front property in Beach Haven. 
As a follow-up to this impressive 
design-build al fresco project, the 
homeowners set their sights on 
the re-build of the property home 
and, in the process, maximized 
summer living without delaying 
construction on site. 

While initially seeming uncon-
ventional, as in some cases with 
a project of this scope, the de-
velopment of an outdoor living 
environment prior to new home 
construction has its advantages, 
states Mark Reynolds, owner of 
Reynolds Landscaping and Mark 
Reynolds Project Management 
(MRPM), responsible for the de-
sign-construction of both projects. 
This is especially true in today’s 
volatile environment, where pro-
duction delays and material short-
ages can stretch the construction 
timeline of a new home project 
upwards of 12 to 18 months from 
the start of construction. 
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Gone are the days when windows, doors, siding, 
appliances and other home components can be deliv-
ered within weeks of ordering. Today, construction 
decisions require a certain degree of permanence and 
intense back-and-forth discussion to avoid lengthy 
delays and backlogs. On the other hand, a fully 
developed outdoor living design-build project of this 
scale--including accessory structures, custom swim-
ming pool, new bulkhead and docks—can be com-
pleted in much less time, ranging from 3 to 5 months. 
In a traditional construction sequence, this timeline 
would be added to the end of the 12 to 18 month 
home building process. 

In this particular case, given the projected timelines 
of both the new home construction and outdoor 
living components, reverse sequencing benefitted 
the process. It provided the homeowners with the 
opportunity to live in and enjoy their new outdoor 
surroundings for an entire summer season in their 
existing home while the necessary planning stage of 

the building project evolved. Even when building 
construction begins and eventually extends into the 
summer months, the homeowner can still enjoy the 
property—taking advantage of water sports along 
the docks during the day while enjoying a glass of 
wine next to the fire in the evening.  

Furthermore, whether returning to their primary 
home or to a seasonal rental unit at the end of the 
day, the homeowner has greater insight into and 
oversight of the daily construction process of their 
new home. This, in turn, leads to improved commu-
nication and a more efficient collaborative environ-
ment. Design changes and project details can be re-
solved sooner leading to enhanced timelines toward 
the project completion.
Mark Reynolds confided that his long-term business 
plan when starting Reynolds Landscaping over 40 
years ago was to develop a full-service company able 
to meet all the service needs of a loyal customer base. 
With the establishment of MRPM several years ago, 

providing personalized new home con-
struction services to a discerning clientele, 
this early dream came to full realization. It 
confirmed his belief that one company could 
manage all the services required to create the 
ideal home and property on LBI—cohesively 
transitioning from interior to exterior living 
and providing a haven both aesthetically 
pleasing and functionally sound.
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